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ESTIMATE RUN 09/07/2004

ESTIMATE SUMMARY 13:31:37

CONTID: C14146 ESTIMATE NO: 0004 PROG 2002

PCN: 14146-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Pritchet East to Jct. US 287 PERCENT TIME:

PROJECT NO: STA 1604-008

Pritchet East to Jct. US 287

NAME OF ROAD: 160C

PROJECT COUNTIES: BACA

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 08/28/2004 DATE TIME STARTED 03/08/2004

BOX 61 DATE LET 02/05/2004 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 02/10/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/24/2004 DATE ACCEPTED

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 03/08/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,809,272.95 PARTICIPATING $ $ 278,842.94

AWARD PROJECT AMT: 2,480,778.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -345.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.91

67.0 TIME ALLOW:

ORIG TIME ALLOW:

86 WORK DAYS

WORK DAYS65

93.83%

173,455.41

278,842.94

278,842.94

278,497.33

$

$

$

$

2,635,817.54

0.00

2,635,817.54

0.00

2,635,817.54

-32,334.25

0.00

2,603,483.29

0.00

AMOUNT DUE 2,603,483.29 278,497.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 278,497.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14146-BID ESTIMATE RUN 09/07/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0004 13:31:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 355.000 0.000

EACH 355.000 1,775.00

5.00000 355.000 1,775.00

202-00090

0006 REM ASPHALT MAT (PLANING) ADDITIONAL MILLING FOR 
STRUCTURE APPROACHES.

2,918.000 2,918.000

SY 0.000 0.00

10.00000 2,918.000 29,180.00

202-00240

0010 *REMOVAL OF GROUND SIGN 38.000 38.000

EACH 0.000 0.00

12.00000 38.000 456.00

202-00810

0015 *REMOVAL OF SIGN PANEL 28.000 28.000

EACH 0.000 0.00

8.00000 28.000 224.00

202-00821

0020 *REMOVAL OF FENCE 59,136.000 0.000

LF 28,906.000 5,781.20

0.20000 28,906.000 5,781.20

202-01000

0025 CLEAN CULVERT 9.000 9.000

EACH 0.000 0.00

1,000.00000 9.000 9,000.00

202-04002

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,249.000 6,249.000

CY 0.000 0.00

6.27000 6,249.000 39,181.23

203-00060

0035 BLADING 116.900 110.900

HOUR 6.000 540.00

90.00000 116.900 10,521.00

203-01500

0040 BACKHOE 0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01510

0045 TOPSOIL 10,022.000 10,022.000

CY 0.000 0.00

8.00000 10,022.000 80,176.00

207-00205

0050 *EROSION BALES (WEED FREE) 65.000 65.000

EACH 0.000 0.00

10.50000 65.000 682.50

208-00011
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PCN: 14146-BID ESTIMATE RUN 09/07/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0004 13:31:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 4.000

EACH 0.000 0.00

103.00000 4.000 412.00

210-00011

0060 *SEEDING (NATIVE) 30.000 30.000

ACRE 0.000 0.00

300.00000 30.000 9,000.00

212-00006

0065 *MULCHING (WEED FREE) 30.000 30.000

ACRE 0.000 0.00

300.00000 30.000 9,000.00

213-00003

0070 *MULCH TACKIFIER 4,500.000 4,500.000

LB 0.000 0.00

1.45000 4,500.000 6,525.00

213-00061

0075 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 55,534.640 55,481.700

TON 52.940 1,728.49

32.65000 55,534.640 1,813,206.00

403-33741

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 13,311.000 13,311.000

GAL 0.000 0.00

0.80000 13,311.000 10,648.80

411-10255

0085 24 INCH CORRUGATED STEEL PIPE 148.000 148.000

LF 0.000 0.00

55.92000 148.000 8,276.16

603-10240

0090 30 INCH CORRUGATED STEEL PIPE 27.000 27.000

LF 0.000 0.00

60.37000 27.000 1,629.99

603-10300

0095 36 INCH CORRUGATED STEEL PIPE 62.000 62.000

LF 0.000 0.00

77.80000 62.000 4,823.60

603-10360

0100 48 INCH CORRUGATED STEEL PIPE 60.000 60.000

LF 0.000 0.00

116.52000 60.000 6,991.20

603-10480

0105 24 INCH STEEL END SECTION 16.000 16.000

EACH 0.000 0.00

280.80000 16.000 4,492.80

603-30024
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PCN: 14146-BID ESTIMATE RUN 09/07/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0004 13:31:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 30 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

537.60000 2.000 1,075.20

603-30030

0115 36 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

710.40000 4.000 2,841.60

603-30036

0116 ADDED ITEM (LUMP SUM)/ MATERIAL PURCHASE 1.000 1.000

L S 0.000 0.00

2,261.50000 1.000 2,261.50

900-00014

0120 48 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

1,725.60000 6.000 10,353.60

603-30048

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,046.500 0.000

LF 4,046.500 44,349.64

10.96000 4,046.500 44,349.64

606-00301

0130 *TRANSITION TYPE 3G 46.000 0.000

EACH 46.000 36,202.00

787.00000 46.000 36,202.00

606-01370

0135 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 42.000 0.000

EACH 42.000 51,030.00

1,215.00000 42.000 51,030.00

606-02001

0140 *END POST 41.000 0.000

EACH 28.000 2,520.00

90.00000 28.000 2,520.00

607-00005

0145 *CORNER AND LINE BRACE POST 78.000 0.000

EACH 42.000 3,780.00

90.00000 42.000 3,780.00

607-00010

0150 *FENCE BARBED WIRE WITH METAL POSTS 57,974.000 0.000

LF 33,891.000 27,112.80

0.80000 33,891.000 27,112.80

607-01000

0155 *FENCE COMBINATION WIRE WITH METAL POSTS 1,162.000 0.000

LF 0.000 0.00

1.25000 0.000 0.00

607-11200
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PCN: 14146-BID ESTIMATE RUN 09/07/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0004 13:31:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DELINEATOR (TYPE I) 266.000 266.000

EACH 0.000 0.00

10.00000 266.000 2,660.00

612-00001

0165 *DELINEATOR (TYPE III) 35.000 35.000

EACH 0.000 0.00

12.00000 35.000 420.00

612-00003

0170 *SIGN PANEL (CLASS I) 193.000 193.000

SF 0.000 0.00

11.35000 193.000 2,190.55

614-00011

0175 *SIGN PANEL (CLASS II) 249.000 249.000

SF 0.000 0.00

13.00000 249.000 3,237.00

614-00012

0180 *SIGN PANEL (CLASS III) 35.000 35.000

SF 0.000 0.00

14.00000 35.000 490.00

614-00013

0185 *STEEL SIGN POST (2 INCH ROUND) 158.000 158.000

LF 0.000 0.00

7.25000 158.000 1,145.50

614-01502

0190 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 294.000 294.000

LF 0.000 0.00

18.50000 294.000 5,439.00

614-01582

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

83,598.00000 1.000 83,598.00

626-00000

0200 *EPOXY PAVEMENT MARKING 709.000 709.000

GAL 0.000 0.00

50.00000 709.000 35,450.00

627-00005

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

SF 0.000 0.00

14.00000 0.000 0.00

627-00070

0210 *FLAGGING 1,889.500 1,403.000

HOUR 486.500 9,720.27

19.98000 1,889.500 37,752.21

630-00000
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PCN: 14146-BID ESTIMATE RUN 09/07/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0004 13:31:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *TRAFFIC CONTROL INSPECTION 34.000 27.000

DAY 7.000 773.50

110.50000 34.000 3,757.00

630-00007

0220 *TRAFFIC CONTROL MANAGEMENT 57.500 43.500

DAY 14.000 4,046.00

289.00000 57.500 16,617.50

630-00012

0225 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

500.00000 3.600 1,800.00

630-80001

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500

EACH 0.000 0.00

90.00000 4.500 405.00

630-80341

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 49.500

EACH 0.000 0.00

95.00000 49.500 4,702.50

630-80342

0240 *CONCRETE BARRIER (TEMPORARY) 320.000 0.000

LF 288.000 3,456.00

12.00000 288.000 3,456.00

630-80370

0245 *TRAFFIC CONE 200.000 144.000

EACH 0.000 0.00

11.00000 144.000 1,584.00

630-80380

0246 DRUM CHANNEL DEV 28.000 25.200

EACH 0.000 0.00

45.00000 25.200 1,134.00

630-80360

0250 F/A MINOR CONTRACT REVISIONS 129,815.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0255 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 19,103.800 19,103.800

F A 0.000 0.00

1.00000 19,103.800 19,103.80

700-70012

0260 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020
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PCN: 14146-BID ESTIMATE RUN 09/07/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0004 13:31:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0270 F/A QUALITY INCENTIVE PAYMENT 73,448.180 73,448.180

F A 0.000 0.00

1.00000 73,448.180 73,448.18

700-70025

0275 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $192,814.90 2,531,899.06CURRENT AMT 2,703,807.46 $$

CAT NO0300 STRUCTURES 

0280 *REMOVAL OF ASPHALT MAT (PLANING) 311.000 311.000

SY 0.000 0.00

13.95000 311.000 4,338.45

202-00240

0285 *REMOVAL OF BRIDGE RAILING 405.000 0.000

LF 405.000 2,531.25

6.25000 405.000 2,531.25

202-00425

0290 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.010 0.000

L S 1.010 5,555.00

5,500.00000 1.010 5,555.00

202-00495

0291 REM PORT PRESENT STR 0.830 0.000

L S 0.830 3,423.75

4,125.00000 0.830 3,423.75

202-00495

0295 *GEOTEXTILE (PAVING) 344.000 344.000

SY 0.000 0.00

20.50000 344.000 7,052.00

420-00500

0300 *BRIDGE RAIL TYPE 10R 229.000 0.000

LF 216.000 25,704.00

119.00000 216.000 25,704.00

606-11010

0305 *BRIDGE RAIL TYPE 10M (SPECIAL) 202.000 0.000

LF 202.000 31,465.54

155.77000 202.000 31,465.54

606-11032
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PCN: 14146-BID ESTIMATE RUN 09/07/2004

PROJECT: STA 1604-008 ESTIMATE NO: 0004 13:31:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0306 BRDG RAIL TY 10M (SPEC) 78.500 0.000

LF 78.500 17,348.50

221.00000 78.500 17,348.50

606-11032

CAT 0300 $86,028.04 97,418.49CURRENT AMT 98,965.49 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00002

0315 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00015

0320 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $0.00 6,500.00CURRENT AMT 6,500.00 $$

PROJECT TOTAL 278,842.94 $ 2,635,817.55CURRENT AMT 2,809,272.95 $$


